

Minutes of Meeting

Date: 3 April 2026

Time: 1:00pm – 2:00pm

Location: Zoom meeting

Attendees:

Hao Zhiyi

Wu Yanjie

Fang Yu

Agenda Items

- Final integration of Shiny App modules
- UI/UX interface polishing and aesthetic unification
- Website deployment and final hosting setup
- Detailed design refinements

Key Discussion Points

Shiny App Final Integration:

The team confirmed the final structure of the integrated Shiny App. All individual analytical components (Cluster, EDA, and Geospatial) will be consolidated into a single, cohesive dashboard with a navigation bar for easy access.

The focus was placed on code optimization to ensure the app remains responsive after integration.

Conclusion: All modules will be merged into the master branch immediately to form the complete application.

Interface Polishing and Aesthetics:

The team agreed on a professional, unified visual theme. This includes a consistent color palette for all charts and a standardized layout for all input widgets.

Visual feedback elements, such as loading indicators, will be added to enhance the user experience during data-intensive operations.

Conclusion: A clean, synchronized design will be applied across all tabs.

Deployment and Website Detail Design:

The deployment strategy was finalized to ensure the website is accessible via a public URL for the project showcase.

The team reviewed the Intro page design, ensuring it clearly communicates the project goals and data methodology.

Each member provided specific suggestions for minor design tweaks (such as tooltip clarity, font sizing, and button placement) which were incorporated into the final punch list.

Conclusion: The app will be deployed before 5 April.

Decisions

Unified Dashboard: Finalize the multipage navigation layout for the integrated app.

Design Standards: Implement a consistent theme and color scheme for all visualizations.

Public Deployment: Set up the final hosting environment for the website.

User-Centric Refinements: Execute all individual design suggestions regarding widget placement and interactive details.

Action Items

Task	Description	Assigned Member	Deadline
Master Integration	Final merge of all modules into the main application file	Hao Zhiyi	5 April 2026
UI/UX Polishing	Apply the agreed theme, unified colors, and loading indicators	Fang Yu	5 April 2026
Final Deployment	Execute website hosting and verify live URL functionality	Wu Yanjie	6 April 2026
Quality Assurance	Conduct final testing on the live site to ensure all details are correct	All Members	7 April 2026

Final Status

Objective: Deliver a fully functional web application.